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DUNFERMLINE EAST PS
- site identified Apr-09
- pre-contract Dec-09
- construction Jul-11
- transition/occupation Aug-11

DUNFERMLINE HS Lessons Learned
- site identified May-09
- business case May-09
- pre-contract Sep-10
- construction Sep-12
- transition/occupation Oct-12

MADRAS COLLEGE Lessons Learned
- site identified May-09
- business case May-09
- pre-contract Sep-10
- construction Sep-12
- transition/occupation Oct-12

BURNTISLAND PS
- site identified Sep-11

- business case Sep-11
- pre-contract Dec-12
- construction Mar-14
- transition/occupation Apr-14

AUCHMUTY HS Lessons Learned
- site identified Mar-13
- business case Mar-13
- pre-contract Jun-14
- construction Mar-16
- transition/occupation Apr-16

KIRKCALDY EAST HS Lessons Learned
- site identified Mar-15
- business case Mar-15
- pre-contract Jun-16
- construction Mar-18
- transition/occupation Apr-18

SCHOOL ESTATE DEVELOPMENT PROGRAMME

INDICATIVE PROPOSED 10 YEAR DEVELOPMENT PLAN

The indicative Programme will be reviewed regularly and updated from time to time to take account of changing circumstances. Any proposed material change will be submitted to the Committee for approval.
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